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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNCOLOG ES, I NC SILVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON- 1- 10. 4/0 I'N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTCRS, | NC. HENCH, CHARLI E $905, 000 10/11/06 38%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATI ON 2752 CONCRETE COURT 775 ARLI NGTON STREET $535,396 10/ 31/ 06 59%
RECONSTRUCT OR REPLACE EMPLOYEE $0 11/30/07 0
HOUSI NG PASO ROBLES, CA 93446 (805) 927-4559
HVB
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 88%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $810, 281 04/ 04/ 06 929
DROPPED SEVERALI NCHES; REESTABLI SH $0 04/18/07 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5, 407,881 09/19/06 36%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $3, 442,429 10/ 04/ 06 64%
STP- -( )P FROM 1.3 KM TO 1. 6 KM NORTH OF $706, 802 10/ 27/08 0
P00-1 52- (E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636-2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR JS BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 0%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 150 WESTRI DGE DR, STE $843, 053 05/ 06/ 04 0%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON 140 $2,345 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 MONTEREY, CA 93940- 5279
--0) (831) 761-7615 PLANT EST
HB1 WPCP SATI S
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE UNDERGROUND, | NC. W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL PO BOX 4189 150 WESTRI DGE DR, STE $363, 730 07/07/04 0%
ER- 35L7- (004) E DE Tl ERRA ROAD 140 $0 04/18/07 °
--(0) REPLACE CULVERT PASO ROBLES, CA 93447 MONTEREY, CA 93940 04/ 23/ 07
(831) 761-7615 PLANT EST

HA23 WPCP SATI S
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05- MON- 68-19. 8/ 21.6 I' N MONTEREY COUNTY | N SALI NAS FROM J. C. RANDOLPH, | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRI DGE SR, STE $159, 599 06/ 14/ 05 0%
REPLACEMENT PLANTI NG 140 $2,199 12/29/08 0
APTGCS, CA 95003 MONTEREY, CA 93940
(831) 761-7615 PLANT EST
HA22 WPCP SATI S
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI OQUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 25%
05- 0MP904 LOCATI ONS 3529 E. WOOD STREET $396, 432 11/21/06 99%
SEAL BRI DGE DECKS $396, 432 06/ 25/ 07 0
PHCENI X, AZ 85040- 1834 (831) 663-8902
HWVB WPCP
05- MON- 183-7.0/8. 6 I'N MONTEREY COUNTY I N CASTROVI LLE PAVEX CONSTRUCTI ON DI VI SI ON $398,577 03/23/07 0%
05- 0L9004 FROM 1.0 KM SOUTH OF ESPI NOSA ROAD TO120 GRANI TE ROCK WAY $0 04/12/07 0%
BLACKI E ROAD $0 0
ASPHALT CONCRETE OVERLAY SAN JOSE CA 95136
(408) 574- 1400
HVLA WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG TYLER $7,303,020 08/29/06 66%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $2, 705,985 09/08/06 37%
SEPARATI ON AND FROM MONTEREY STREET $676, 803 07/26/07 0
TO 0.2 KM NORTH OF MARKET Cl RCLE WATSONVI LLE, CA (831) 375-5920
REHABI LI TATE PAVEMENT
HA22 SWPPP
05- MON- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON L. $1, 135,888 10/18/06 11%
05- 0P1004 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE. $44,320 10/ 27/ 06 4%
ASPHALT CONCRETE OVERLAY SUl TE 130 $44,320 06/05/07 0
WATSONVI LLE, CA 95077-5085
(805) 226-9217
HVLA WPCP
05- MON-198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,583,820 09/01/06 0%
05- 0N4504 KM VEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $1,582,259 09/20/06

REPAI R FAI LED EMBANKVENT #130 $248.817 05/ 09/ 07 0%

RANCHO CORDOVA, CA 95741
(805) 226-9217 PLANT EST
HA23 WPCP SATI S
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05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG, TYLER $385, 000 04/19/06 100%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $313,405 04/21/06 81%
REPAI R CULVERT AND SI NK HOLES $0 12/01/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05- SB-1-49. 2/50. 5 I' N SANTA BARBARA COUNTY I N AND NEAR  CALI FORNI A PAVEMENT LEW M CHAEL $192, 778 03/06/07 0%
05- 0P0604 GUADALUPE FROM JUNCTI ON ROUTE 1 AND 9390 ELDER CREEK ROAD 2053 PREI SKER LANE, $0 04/06/07 0%
166 SEPARATI ON TO SANTA MARI A RI VER SU TE E $0 0
BRI DCE SACRAMENTO CA 958299326
SEAL COAT (916) 381- 8033 (805) 348-3105 SUSPENDED
WPCP
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC MORTENSEN, M CHAEL $2,261,654 11/09/05 0%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST. , $2, 250,147 11/18/05 0%
ACNH QLO1- (089) E GARRAPATA CREEK TO PADARO LANE SUl TE H $2,417 10/ 11/ 07 °
--() OVERCRGOSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SCUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I' N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4, 957,503 12/ 15/ 05 0%
05- 448104 SUMMERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $4, 751,156 12/ 28/ 05 0%
AVENUE UNDERCROSSI NG TO 0. 2 KM EAST H $14, 477 11/ 20/ 08 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459 PLANT EST
HB4N SWPPP SATI S
HBAN
05- SB-101-11.4/11.4 I'N SANTA BARBARA COUNTY, IN SECURI TY PAVI NG COVPANY | NC. MORTENSEN, M CHAEL $585, 000 12/27/06 80%
05- 0Q0904 MONTECTI TO AT CABRI LLO BLVD. U.C., P. O BOX 1489 22 NORTH M LPAS ST., $262, 327 01/ 04/ 07 45%
BR NO 51-86 STE G & H $91,880 04/ 27/07 0
REPAI R BRI DGE RAI L SUN VALLEY, CA 91353-1489
(805) 884- 9459
201130
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 410,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER pP. O BOX 910 775 ARLI NGTON ST. $3, 423,802 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 03/09/07 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
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05- SB-101- 14. 2/ 14. 2 I' N SANTA BARBARA COUNTY | N SANTA UNI ON ASPHALT, | NC. RCLDAN, ANDRES $110,000 06/07/06 100%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N M LPAS ST. STE H $121,723 07/13/06 100%
UNDERCROSSI NG $0 03/23/07 0
REPLACE S| DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459 03/ 29/ 07
PAVEMENT COVPLETED
HML
05- SB-101-23.7/24.8 I'N SANTA BARBARA COUNTY AT AND NEAR MODERN ALLOYS I NC $359, 641 03/20/07 0%
05- 0K6104 GCLETA FROM LOS CARNERCS ROAD 11172 WESTERN AVE $0 04/05/07 0%
OVERCROSSI NG TO GLEN ANNI E ROAD $0 °
OVERCRGSSI NG STANTON CA 90680
METAL BEAM GUARD RAI L (714) 893- 0551
HB1 WPCP
05- SB- 101- 26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A.J. $672,175 10/ 23/06 57%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $497,905 11/17/06 4%
SElI SM C RETROFI T H $66, 922 05/23/07 0
SAN LU S OBI SPO CA 93401
(805) 543-1706 (805) 884-9459
HA4S2 WPCP
05- SB-101-27. 8/ 46. 6 I' N SANTA BARBARA AND SAN LU S OBl SPO SURFACE PREPARATI ON LEW M KE $346, 070 03/01/07 0%
05- ON6704 COUNTI ES AT VARI QUS LOCATI ONS 81 TEXACO ROAD 2053 PREI SKER LANE, $1,500 03/22/07 0%
RUMBLE STRI PS SU TE E $1,500 06/11/07 °
MECHANI CSBURG PA 17050
(717) 697- 1450 (805) 348-3105
HB1 WPCP
05- SB-101- 46. 2/ 47. 2 I'N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 328,289 02/21/06 100%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1,293,699 03/01/06 100%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $0 03/27/07 0
G Q1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403 03/ 27/ 07
--0) (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S

05- SB-101-84.1/90.9

05- 446014
ACNH QLO1- (028) E

HE13 SWPPP

I' N SANTA BARBARA COUNTY I N AND NEAR
SANTA MARI A FROM 0.4 KM SOUTH OF
SANTA MARI A UNDERCROSSI NG TO 0.4 KM
NORTH OF NORTH SANTA MARI

W DEN FREEWAY

DI ABLO CONTRACTORS | NC
7 CROW CANYON COURT SUI TE 100

SAN RAMON CA 94583
(925) 552- 8250

STI MSON, PATRI CK
2053 PREI SKER LANE,
SU TE E

(805) 348- 3533

$29, 564,395 06/ 22/ 06
$8, 946,062 07/06/06
$2,884,216 11/26/08

30%
30%
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05-SB-150-1.0/1.1 I' N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N. MLPAS ST., STE $107, 651 12/ 04/ 06 0%
EAST TO 2.7 KM EAST CF ROUTE 150 AND G $4,232 03/02/10 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459 PLANT EST
HA25 SWPPP SATI S
05- SB- 166-3.5/3.9 I'N SANTA BARBARA COUNTY NEAR SANTA LEE W LSON ELECTRI C COVPANY LEW M KE $276, 650 02/14/07 0%
05- O0M3704 MARI A FROM 0. 3 KM VEEST OF BONI TA P O BOX 250 2053 PREI SKER LANE, $0 03/06/07 0%
SCHOOL ROAD TO 0.3 KM EAST OF BONI TA SU TE E $0 °
SCHOOL RCAD ARROYO GRANDE CA 93421
TRAFFI C SI GNAL AND GUARDRAI L (805) 489- 4216 (805) 348-3105
HB1 WPCP
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $620,894 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOUTH OF TCORO 645 CLARION CT 22 N MLPAS ST. STE H $6, 145 08/ 01/ 06 1
ACST- 4111- (004) E CANYON ROAD $0 07/24/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
--() (805) 543- 1706 SUSPENDED
HA23 WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/ 06 0%
05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05- SCR- 1- 15. 8/ 17. I'N SANTA CRUZ COUNTY | N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $45, 370,779 03/10/06 40%
05-129104 SANTA CRUZ AT VARI OQUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $21, 023,569 03/24/06 46%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $1, 437,988 10/ 05/ 09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY | N BEN LOMOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 516,311 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,395 02/14/08 °
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
-0 (831) 427-4706 PLANT EST
HB1 SWPPP UNSAT
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05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON W LSON, JENNI FER $4,057,751 03/16/06 88%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL PO BOX 720 150 WESTRI DGE DR, STE $3, 456,176 03/ 27/ 06 85%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD 140 $0 05/25/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077
(831) 761-7615
HB1 SWPPP
05- SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON W LSON, JENNI FER $7, 840,695 09/29/06 39%
05-491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 720 150 WESTRI DGE DR, STE $2, 767,404 10/ 11/ 06 35%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH 140 $957,939 09/ 11/ 07 0
P1-52 0- (9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077
-0 (831) 761-7615
HA22 SWPPP
05-SLO-1-20.4/21.5 1N SAN LU S OBI SPO COUNTY AT VAR OUSPACI FI C RESTORATION GROUP, INCRICHARDS, TIM  $568,830 09/25/06  26%
05-0L1104 LOCATI ONS P.O BOX 77038 4485 VACHELL LANE $381,184 10/ 10/ 06 67%
ACST- PO79- (034) E PLANTI NG AND | RRI GATI ON $117,263 03/ 27/08 °
PO- 79 0- (4E) CORONA, CA 92877 (805) 542-4765
--()
TEAS WPCP
05-SLO 1-67.4/69. 4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,537,399 11/09/05 0%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1,395,961 12/02/05 0%
ACST- PO0O1- (517) E W DEN EXI STI NG H GHWAY CAVBRI A, CA 93428 $6,599 07/12/07 °
PO-01 5-(7E) JAMESTOMWN CA 95327 (805) 927-4559
-0 (209) 984- 4800 PLANT EST
HB1 SWPPP SATI S
05-SLO 41-10.8/11.9 I'N SAN LU S OBl SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY SILVA, RICK $872,079 07/10/06 49%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVE., $863, 075 07/18/06 98Y%
CONSTRUCT TURNQUTS #130 $288 01/11/08 °
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO 41-49.7/50. 4 I'N SAN LU S OBl SPO COUNTY NEAR PAPI CH CONSTRUCTI ON COVPANY $3,332,758 03/16/07 0%
05- 452604 KETTLEMAN CI TY AT VARI OQUS LOCATIONS P O BOX 2210 $0 04/12/07 0%
EXTEND TRUCK PASSI NG LANES $0 0
Pl SMO BEACH CA 93448
(805) 473- 3016
HB4N SWPPP

HB4N
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05-SLO-46-.1/7.8 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT, | NC. SILVA, R CK $3,608,285 10/05/06 17%
05- 0N6404 CAMBRI A AT VARI QUS LOCATI ONS P. O BOX 1280 3230 RI VERSI DE AVE, $921,965 10/ 19/06 26%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $921, 965 05/ 24/ 07 0
SANTA MARI A, CA 93450
(805) 226-8279
HML WPCP
05-SLO-46-.7/1 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,772,034 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 770,577 03/14/06 100%
ROUTE 1 $0 05/ 02/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKMENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. SILVA, RICK $3,017,210 10/10/06 0%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP. O BOX 1280 3230 RI VERSI DE AVE, $0 10/20/06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 0
39-50 0-(4EA)C CREEK RQOAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-8279 SUSPENDED
HA23 WPCP
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRI DCGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 264,598 06/10/04 0%
ACNH- QLO1- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $0 06/11/07 0
--0) OF OQAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-20.0/21 I'N SAN LU S OBl SPO COUNTY AT SHELL ARTHURS CONTRACTI NG | NC LEW M KE $391,336 11/17/06 4%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 2053 PREI SKER, SUI TE $2,586 12/19/06 19
BEACH ROAD UNDERCROSSI NG TO 0.3 KM E $2,136 05/25/07 0
SOUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423
I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140 (805) 550- 4689
HB1 SWPPP
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $329, 727 06/ 16/ 06 63%
05- OMD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $290, 027 06/ 23/ 06 739%
SEPARATI ON TO BROAD STREET $720 07/23/07 0
STEEL POST METAL BEAM GUARD RAI L WLSONVI LLE OR 97070 (805) 549-3560

HB1 WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 Hl GUERA STREET $517, 767 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $6, 000 05/07/07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP UNSAT
05-SLO 101-55.7/0 I'N SAN LU S OBI SPO COUNTY I N PASO CERTI FI ED COATI NGS COVPANY SILVA, R CK $1, 245,000 12/19/06 12%
05- O0N0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVE. 3230 RI VERSI DE AVE. $20, 750 01/17/07 204
BRI DGE REHABI LI TATI ON #130 $20, 750 09/ 20/ 07 0
CONCORD, CA
(805) 226-8279
HA21 WPCP
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 366,093 03/14/06 100%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 795,611 03/30/06 749
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $6, 366 04/ 26/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO- 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/ 27/ 05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $582,104 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $972 11/ 27/ 07 °
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $961, 688 11/08/05 0%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $4,307 10/ 22/ 07 °
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S

Totals: Authorized Final Amt: $149, 058, 348 Completed to Date: $74,390,360  wWork ThisMonth: $8, 628, 049




Cnty Rt Pm

05- MON-1-9.3/9.3
05- MON- 1-10. 4/0

05- MON- 1-21. 6/ 31. 4
05- MON- 1- 74. 9/ 80. 8
05- MON-1-21.9/22.1

05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6

05- MON- 146-/0
05- MON-183-7.0/8.6

05- MON-183-/2. 1

05- MON- 198-11. 0/ 13. 7
05- MON- 198-21. 1/21.5
05- MON-218-1.5/1.5

05- SB-1-49. 2/50. 5
05-SB-101-11.4/11. 4
05- SB-101-14.1/0

05- SB- 101- 14.
05- SB- 101- 23.
05- SB- 101- 26.
05- SB- 101- 27.
05- SB- 101- 46.
05- SB- 101- 84.

2/ 14.
71 24.
9/ 26.
8/ 46.
2/ 47.
1/ 90.

© N O © 00N

Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P7404
05- 0P2204
05-4757V4
05- 0C5404
05- 495704
05- 491514
05- OMP904
05- 0L9004
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 0P0604
05- 0QD904
05- OM7204
05- OP7004
05- 0K6104
05- 0P1504
05- ON6704
05- 0K1104
05- 446014

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SB-101-6.4/7.1 05- 314304
05- SB-101-8.1/8.9 05- 448104
05-SB-150-1.0/1.1 05- 282814
05- SB- 166-3.5/3.9 05- OMB704
05- SB-192-13.7/0 05- OMB704
05-SCR-1-7.7/7.7 05- 0P5504
05- SCR- 1-15.8/17.6 05-129104
05-SCR-9-9.4/9.7 05- 465604
05- SCR-17-9.4/9.6 05- 04104
05- SCR-152-.3/1.9 05- 491804
05-SLO 1-20.4/21.5 05-0L1104
05-SLO 1-67.4/69.4 05- 420744
05-SLO 41-10.8/11.9 05- 345304
05-SLO 41-49.7/50. 4 05- 452604
05-SLO 46-7.8/15.1 05- ON8104
05-SLO- 46-.1/7.8 05- ON6404
05-SLO-46-.7/1 05- 468604
05-SLO 101-12.5/14.7 05- 0C1004
05- SLO- 101-28.1/28.7 05- OMD204
05-SLO 101-32.7/35.5 05- 345484
05- SLO 101-55.7/0 05- ON0904

05-SLO-101-56.0/59. 1 05-0C1104
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm Contract Page
05- SLO 101-58.3/0 05- 0C8704 8
05- SLO 101-20. 0/ 21 05-0L7704 8
05-SLO 227-13.4/13. 7 05- 494104 8

05

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $78, 509, 162
FEDERAL Al D ( SECONDARY) $22, 769, 604
STATE H GHMAY $47, 401, 116
STORM DAMAGE REPAI R $378, 466

$149, 058, 348

Work Comp
$33, 484, 377
$11, 646, 186
$28, 896, 068

$363, 730
$74, 390, 360

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $1, 438, 289
$1, 438, 289

Work completed this Period:
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